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INTEROFFICE CORRESPONDENCE

DATE: August 25, 1994
TO: R. R. Wisehart, Environmental Operations Management, Bldg. T891E,
X7604 Q [
P
FROM: R. T. Ogg, Solar Pond Projects, Bidg. 080, X8608 L\“\ N’J}e RS

SUBJECT: OPERABLE UNIT 4 (OU 4) PHASE Il INVESTIGATION - FIELD
SCHEDULE - RTO-056-94

DOE Order: 4700.1

Action: Concurrence

Purpose
The purpose of this memorandum is to provide Environmental Operations Management

(EOM) the Solar Pond Projects (SPP) OU 4 field operations schedule.

nd
Solar Pond Projects is planning on initiating field activities to support the Phase Il RFI/RI on
September 15, 1994, Mobilization for field activities is scheduled to take place from
September 15 to September 30, 1994. This field effort includes the performance of surficial
and borehole geophysics, drilling operations to include two drilling rigs with borings at
approximately 40 locations, groundwater sampling, and surficial soil sampling. Operations
will be conducted both in the Protected Area (PA) and in the Buffer Zone.

Discussion

Solar Pond Projects would like to formally notify EOM of the impending mobilization and field
activities in support of the Phase Il RFI/RI. In addition to this notification, SPP would like to
request that the field crews necessary to perform this scope have full access to trailer
TB91N. SPP and EOM had previously agreed to allow the Soil Study Team (SST) access
to the major portion of T891N during the interim of OU 4 field work. It was also agreed that
once QU 4 Phase Il field work began, SST would relinquish the trailer space back to OU 4.

Summary
OU 4 plans on a mobilization of equipment and supplies necessary to perform the

implementation of the OU 4 Phase Il RFI/RI in September. A majority of the personnel to
perform the field activities are scheduled to be on site on October 1, 1994. SPP has
appreciated the fact that the SST has been able to utilize the OU 4 trailer during the lull
between projects. However, with full mobilization, SPP requests that theSST relinquish the
trailer space by September 15, 1994,

Response
Please provide me your concurrence to notify SST to relinquish the OU 4 trailer space by

September 15, 1994. If you have any questions or require any additional information,

please contact me at extension 8608.
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